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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on the
working platform at 112 meters elevation , & work on the safety net . Crews started at 7:00 AM.

Froylan had to work on the South tower shaft . He had to form around the tower shaft to close the
gap between the tower shaft & the grating . He started at 7:15 AM. He was done at 9:00 AM.

After that , he had to clean the site , wrap up his tools & equipment . He left at 9:10 AM.

Welding crews had to work on the safety net . Salvador & Todd had to weld the holding brackets on
the West side . Crews had to prepare their tools & equipment & weld 5 brackets from the out side of the
temporary tower using JLG man lift . They started at 7:30 AM. They were done at 2:45 PM. Crews had to
wrap up their tools & equipment .

Earl had to prepare the supporting beams to be installed . & he had to work with the other crews on
the holding brackets for the safety net . Welding crews left at 3:00 PM.

Jerry , Richard , Jeffery , & Roberto came to the site at 3:30 PM. Crews had to erect the
prefabricated I beams for the safety net .

Jeffery had to operate the Grove crane . Richard had to work on the E line rigging materials to
the site . Roberto , & Jerry had to use the JLG man lift to set the North side I beams from the out side .
They started to set the North side beams at 3:45 PM. 5 beams were set in place & bolts were installed .
Crews were done at 4:55 PM. They left at 5:00 PM.

Carlos , Augie , Casey , & Jeffery had to work on the barge & on the W line rigging materials to the
site , & they had to work with the other crews on the tower erection .

Crews had to unload the barge & set the gratings for the 112 meters elevation platform on the W
line . Crews started at 7:15 AM. They were done at 7:45 AM.

After that , Obra , Tony , Barry , Jacob , Jaime , Kevin , Michael , Pablo , & Ryan had to work on
the temporary tower erection . Crews had to set the North truss from 112 to 128 meters elevation .

Nicolaus flew the North truss at 8:00 AM. Crews had to set the truss in place , install bolts & drive
drift pins , set the connectors between the East side corners & North & South trusses , & the crane was
released at 10:00 AM.

Then , crews had to set the floats , work the remaining bolts , mark the bolts for 1/3 turn .
They started at 10:30 AM.

In addition to that , crews had to pull the gantry supporting beams over hang on the East side from
97 meters elevation & set it at 128 meters elevation .

After that , crews had to pull the cross beams out of the site & store it on the W line , pull the
North section of the over hang & set it on the next elevation . Crews were done at 1:15 PM. They started
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on the South section of the over hang at 2:00 PM. They were done at 3:20 PM.
Finally , crews had to set the cross beam between the 2 sections . They started at 4:00 PM. Crews

were done at 5:10 PM. Tower crews left at 5:20 PM.

Smith Emery QC Salvador , Ryan , & I had to work on bolt testing at the 9 meters elevation
diaphragm in the West , North , & East tower shafts . & inner East , inner West , & the center cells . Few
bolts failed . Ryan had to touch them up . He was done at 3:10 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

0.00

002321

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

4.00

743

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 0.00 2.00 0.00 2.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 2.00 0.00 0.00 2.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM ROBERTO HERNANDEZ-ZELIronworker 0.00 2.00 0.00 2.00

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

JNM SALVADOR SANDOVALIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 0.00 2.00 0.00 2.00

JNM JEFFREY SCOTTOperator 0.00 2.00 0.00 2.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00
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